



Republika ng Pilipinas
Republic of the Philippines
Kagawaran ng Tanggulang Pambansa
Department of National Defense

MEMORANDUM:

TO : DIR. RAMON EL MARTINEZ CESO III
*Chief, Information Management Office/
DND-BAC Member*

FROM : ASEC ROBERTO EMMANUEL T. FELICIANO
Chairman, DND-BAC

SUBJECT : Status of Acquisition Projects Undertaken by DND-BAC

DATE : 02 October 2008

Forwarded herewith is the status of projects undertaken by DND-BAC (as of 30 September 2008) for publication in the DND website.

Mike /
Amy
[Signature]

[Signature]
FELICIANO
[Signature]

DND	
RECEIVED	
DATE	27 Nov 08
TIME	9:30
CTRL. NO.	08-1-1088
BY	[Signature]

STATUS OF ACQUISITION PROJECTS UNDERTAKEN BY DND-BAC
(As of 30 Sep 2008)

PROJECTS	QTY	ABC (In PHP)	PROJECT STATUS
1. AFP Squad Automatic Weapon (SAW)	6,540	1,727,438,000.00	• Items delivered
2. PA 1 ¼ Ton Troop Carrier	651	1,531,760,000.00	• Deliveries ongoing
3. PA 20W VHF/SSB Manpack Radios ¹	2,019	3,111,640,000.00	• FMS Acquisition • Deliveries ongoing
4. PA 5W VHF Handheld Radios	6,356	1,645,000,000.00	
5. PA Watercraft	20	70,590,000.00	• For delivery
6. 81 MM Ammunition	11,262 rds	87,999,000.00	• Items fully delivered, inspected, and accepted
7. PA EOD Bomb Suit	28	72,800,000.00	• Items delivered
8. PA Global Positioning System (GPS)	3,750	103,550,000.00	• Items delivered
9. PA APC M113	6	144,000,000.00	• LC opened on 23 Jun 08 • For delivery
10. Metallic Raw Materials (GA,DND)	77 MT	34,319,690.00	• Items delivered
11. Basic Trainer Aircraft	18	622,590,000.00	• LC opened • For delivery
12. AFP Fixed Communication System (FCS)	1	447,360,000.00	• In Contracting Stage
13. UHF Communications System Project (handheld and repeater)	750 HH 92 Rptr	113,294,000.00	• Contract for approval
14. AFP Personal Role Radio (PRR)	3,684	520,090,000.00	• NOA for approval of SND
15. PAF MD-520MG Engine Overhaul	20	240,000,000.00	• Project being implemented through FMS
16. AFP Community Area Network	1	50,400,000.00	• Project undergoing Technical Review
17. Night Fighting System (PA/PAF)	Lot 1	532,865,460.00	• In Contracting Stage
18. Night Fighting System (PA/PAF)	Lot 2	84,260,000.00	• For issuance of NOA

STATUS OF ACQUISITION PROJECTS UNDERTAKEN BY DND-BAC
(As of 30 Sep 2008)

PROJECTS	QTY	ABC (In PHP)	PROJECT STATUS
19. Night Fighting System (PMC)	Lot 1	299,607,000.00	• Undergoing post qualification of 2 nd LCB
	Lot 2	15,882,000.00	• Undergoing post qualification
	Lot 4	9,891,000.00	
	Lot 3	1,129,000.00	• Failure of Bidding • Recommended for Negotiated Procurement
20. Multi-Purpose Attack Craft (MPAC)	3	218,160,000.00	• In Contracting Stage
21. Sniper Rifle (Lot 1) 7.62mm	96	54,210,000.00	• Recommended for issuance of NOA
22. PAF F-28 D-Check plus IRAN	1	100,000,000.00	• In Contracting Stage
23. Metallic Raw Materials (GA,DND)	154 MT	64,931,000.00	• For delivery
24. PA 40mm Grenade Launcher	2,501	160,060,000.00	• For re-bidding • SARO expired
25. Digital Mapping Aerial Camera	1	62,850,000.00	• For re-bidding • SARO expired
26. 76 MM Ammunition	720	60,824,000.00	• Recommended for issuance of NOA
27. Sniper Rifle (Lot 2) Caliber 12.7mm	9	2,330,000.00	• Twice Failed Bid • Recommended for negotiated procurement
28. AFP Communications Management Network System	3	264,000,000.00	• Undergoing post qualification
29. Armored Vehicle (AV) Firepower	20	65,882,352.94	• For post qualification
30. PMC 20W Vehicular Config Radio	105	232,350,000.00	• NOA issued • In Contracting Stage
31. PAF UH-I Acquisition Project	10	400,000,000.00	• For post qualification
32. AFP POL Requirements (CY 2008 & 2009)	8 Lots	5,848,744,000.00	• NOA issued for Lots 1, 2 & 3 • Lot 4 for Re-bidding
33. PN Landing Craft Utility Acquisition Project	1	189,934,000.00	• In Bidding Stage

** For publication in the DND Website

STATUS OF ACQUISITION PROJECTS UNDERTAKEN BY DND-BAC
(As of 30 Sep 2008)

34. 100W HF/SSB Base Radio (MAP)	153	360,000,000.00	<ul style="list-style-type: none">• FMS Acquisition• LOA for acceptance and approval of CSAFP
35. Combat Utility Helicopter	8	3,000,000,000.00	<ul style="list-style-type: none">• In Bidding stage
36. Database and Information System Management (DBISM)	1 Lot	7,632,941.18	<ul style="list-style-type: none">• In Contracting Stage