

**DSOM Implementation
For 2011-2013**

1. **DSOM Cycle 2011-2016 (Jan -Dec 2011)**
 - Budget Implementation and Performance Review

2. **DSOM Cycle 2012-2017**
 - Programming and Budgeting -1st Quarter to 4th Quarter 2011
 - Budget Implementation and Performance Review Jan- Dec 2012

3. **Objective end State DSOM Planning Process composed of the MT DSOM Cycle 2013-2018 and the LT DSOM Cycle 2019-2030**
 - DSPS – 1st and 2nd Quarter 2011
 - DCAPS– 2nd Quarter to 3rd Quarter 2011
 - DRMS – 3rd Quarter 2011 to 4th Quarter 2013
 - DAS starts 4th Quarter 2011 (continuing)
 - LT DSOM Planning Cycle 2019-2030 – 3rd Quarter 2011 to 3rd Quarter 2012