

- |   |                       |
|---|-----------------------|
| e. To provide the initial equipment and tools requirement in order to pump prime DSOM implementation.       | Mar 2009-<br>Dec 2009 |
| f. To deliver the key products of the components of DSOM as prescribed by the schedule approved by the SND. | Mar 2009-<br>Oct 2010 |
| g. To execute an advocacy campaign for DSOM and its component systems.                                      | Mar 2009-<br>Oct 2010 |

5. The Program Manager shall implement the program in accordance with the approved PDR Program Management and Execution System and other pertinent policies including the guidelines of the SND.

6. For strict implementation and guidance.

**CERTIFIED COPY:**

*J. Molano*  
**JOVINO O. MOLANO**  
Records Officer III  
Records Management Division, DND

*Gilberto C. Teodoro, Jr.*  
**GILBERTO C. TEODORO, JR.**  
Secretary



GCT-091479



APR 18 2009

**DEPARTMENT ORDER**  
**NUMBER** 59

**SUBJECT: Establishing a PDR Program on the Integration of the Defense System of Management (DSOM), Designating the Program Sponsor and Manager, and Prescribing the Program Performance Objectives and Timelines**

1. Hereby established is the **PDR Program** on the **Integration of the Defense System of Management (DSOM)**. The DSOM component systems to be integrated are the Defense Strategic Planning System, Defense Capability Assessment and Planning System, Defense Acquisition System and Defense Resource Management System. This integration aims to complete the Medium Term and Long Term planning and execution processes of the department.

2. The **Undersecretary for Finance and Armed Forces Modernization Affairs (USFAFMA)** and the **Undersecretary for Defense Affairs (USDA)** are hereby designated as **Program Sponsor** and **Program Manager** for the PDR Program on the Integration of DSOM respectively, effective this date until the completion of the program.

3. The program shall have the following performance objectives and timelines:

<b>Performance Objectives</b>	<b>Timelines</b>
a. To integrate and synchronize the implementation of DSOM and its component systems to complete the Medium Term and Long Term planning and execution processes along the SND-approved time-phased plan of action.	Mar 2009- Oct 2010
b. To develop, promulgate and publish the DSOM supporting policies, processes and procedures including performance evaluation in implementing DSOM and its component systems.	Mar 2009- Oct 2010
c. To restructure and staff the defense organization with suitable personnel to implement DSOM and its component systems.	Mar 2009- Oct 2010
d. To identify and secure training and orientation courses and activities for key implementers and staff of DSOM.	Mar 2009- Dec 2009

**CERTIFIED COPY:**

  
**JOVINO O. MOLANO**  
Records Officer III  
Records Management Division DND

 SECRETARY OF  
NATIONAL DEFENSE



GCT-091478



APR 18 2009

**DEPARTMENT ORDER**  
**NUMBER** 59

**SUBJECT: Establishing a PDR Program on the Integration of the Defense System of Management (DSOM), Designating the Program Sponsor and Manager, and Prescribing the Program Performance Objectives and Timelines**

1. Hereby established is the **PDR Program** on the **Integration of the Defense System of Management (DSOM)**. The DSOM component systems to be integrated are the Defense Strategic Planning System, Defense Capability Assessment and Planning System, Defense Acquisition System and Defense Resource Management System. This integration aims to complete the Medium Term and Long Term planning and execution processes of the department.

2. The **Undersecretary for Finance and Armed Forces Modernization Affairs (USFAFMA)** and the **Undersecretary for Defense Affairs (USDA)** are hereby designated as **Program Sponsor** and **Program Manager** for the PDR Program on the Integration of DSOM respectively, effective this date until the completion of the program.

3. The program shall have the following performance objectives and timelines:

<b>Performance Objectives</b>	<b>Timelines</b>
a. To integrate and synchronize the implementation of DSOM and its component systems to complete the Medium Term and Long Term planning and execution processes along the SND-approved time-phased plan of action.	Mar 2009- Oct 2010
b. To develop, promulgate and publish the DSOM supporting policies, processes and procedures including performance evaluation in implementing DSOM and its component systems.	Mar 2009- Oct 2010
c. To restructure and staff the defense organization with suitable personnel to implement DSOM and its component systems.	Mar 2009- Oct 2010
d. To identify and secure training and orientation courses and activities for key implementers and staff of DSOM.	Mar 2009- Dec 2009

**CERTIFIED COPY:**

  
**JOVINO O. MOLANO**  
Records Officer III  
Records Management Division DND

 SECRETARY OF  
NATIONAL DEFENSE



GCT-091478